

# Weekly onshore construction status report

## Week of December 02, 2024:

### Completed Activities

The contractor activities included:

#### Southaven County Park

- Continuing demobilization and temporary restoration

#### Cable Route

##### Horseblock Road (CR-46) / Victory Avenue (CR-56)

- Continuing trenching and conduit installation activities
- Completed demobilization of temporary sound wall
- Continuing vault installation activities
- Began installation of temporary access road

##### William Floyd Parkway (CR-46)

- Continuing trenching and conduit installation activities

##### Revalo Avenue / Francine Place / Mastic Blvd. W. / Surrey Circle ([Detour on Francine Place, Mastic Blvd. W. and Surrey Circle](#))

- Continuing trenching and conduit installation activities

##### Northern Blvd / Mastic Blvd W. Crossing

- Continuing site prep for trenchless crossing activities
- Began trenchless crossing activities

##### PSEG-LI right of way

- Continuing trenchless crossing activities
- Continuing conduit installation activities

#### Union Avenue Onshore Converter Station

- Continuing to build out the interior of buildings
- Installation of above and below grade facilities
- Continuing to erect steel structures

#### Holbrook Substation Expansion

- Continuing substation civil works
- Continuing to build out the interior of buildings
- Continuing overhead bus work

# Weekly onshore construction status report

## Smith Point County Park & Marina (Potential for weekend work)

- Continue project mobilization
- Began fender piling
- Began construction of temporary pier

## Week of December 09, 2024:

### Upcoming Activities

The contractor intended activities include:

## Southaven County Park

- Continue demobilization and temporary restoration

## Cable Route

### Horseblock Road (CR-16) / Victory Avenue (CR-56)

- Continue trenching and conduit installation activities
- Continue installation of temporary access road

### William Floyd Parkway (CR-46)

- Continue trenching and conduit installation activities

### Surrey Circle ([Detour on Surrey Circle](#))

- Continue trenching and conduit installation activities

### Northern Blvd / Mastic Blvd. W. Crossing (Extended Hours)

- Continue trenchless crossing activities

### PSEG-LI right of way

- Continue trenchless crossing activities
- Continue conduit installation activities

## Union Avenue Onshore Converter Station

- Continue to build out the interior of buildings
- Continue installation of above and below grade facilities
- Continue to erect steel structures

# Weekly onshore construction status report

## Holbrook Substation Expansion

- Continue substation civil works
- Continue to build out the interior of buildings
- Continue overhead bus work

## Smith Point County Park & Marina (Potential for Weekend Work)

- Continue mobilization of equipment
- Continue construction of temporary pier

## Week of December 16, 2024:

The contractor intended activities include:

### Cable Route

#### Horseblock Road (CR-16) / Victory Avenue (CR-56)

- Continue trenching and conduit installation activities

#### William Floyd Parkway (CR-46)

- Continue trenching and conduit installation activities

#### Surrey Circle ([Detour on Surrey Circle](#))

- Continue trenching and conduit installation activities

#### Northern Blvd / Mastic Blvd. W. Crossing

- Continue trenchless crossing activities

#### PSEG-LI right of way

- Continue trenchless crossing activities
- Continue conduit installation activities

## Union Avenue Onshore Converter Station

- Continue to build out the interior of buildings
- Continue installation of above and below grade facilities
- Continue to erect steel structures

# Weekly onshore construction status report


## Holbrook Substation Expansion

- Continue substation civil works
- Continue to build out the interior of buildings
- Continue overhead bus work




## Smith Point County Park & Marina (Potential for Weekend Work)

- Continue mobilization of equipment
- Continue construction of temporary pier

*Laydown yards will continue to be used for utility, storage, and parking.*



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

## NY State Waters

For the latest information on Sunrise Wind Offshore Activities and to sign up and receive the mariners report please click [here](#).

Please click [here](#) for more information about the detour on Francine Place and Mastic Blvd. W. and [here](#) for more information about the detour on Surrey Circle.

# Weekly onshore construction status report

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at [info@sunrisewindny.com](mailto:info@sunrisewindny.com).

Best Regards,  
The Sunrise Wind Team

**Website:** [www.Sunrisewindny.com](http://www.Sunrisewindny.com)

**Follow us on X:** @Sunrisewindny

**Hotline:** 631-629-8410

**Email:** [info@sunrisewindny.com](mailto:info@sunrisewindny.com)