

# Weekly onshore construction status report

## Week of October 7, 2024:

### Completed Activities

The contractor activities include:

#### Southaven County Park

- Beginning mobilization and site set up

#### Cable Route

Long Island Expressway(495) South Service Road (NYSDOT Working hours 10AM - 3PM , 10PM - 6AM) ([Night Detour on S. Service Road between Old Medford Avenue and Medford Avenue](#))

- Completing paving

#### Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continuing trenching and conduit installation activities

#### Union Avenue & Long Island Avenue

- Continuing proofing and installation of innerduct

#### Horseblock Road (CR-16)/Victory Avenue (CR-56)/William Floyd Parkway (CR-46) ([Detour on Horseblock Road CR-16](#))

- Continuing trenching and conduit installation activities

#### PSEG-LI right of way

- Continuing trenchless crossing activities
- Continuing excavation for trenchless crossing pits
- Continuing trenching and conduit installation activities
- Continuing proofing and installation of innerduct

#### Union Avenue Onshore Converter Station (Extended Work Hours)

- Continuing build out interior of buildings
- Installation of above and below grade facilities
- Continuing erecting steel structures
- Continuing transformers build out

#### Holbrook Substation Expansion

- Continuing pouring foundations
- Continuing substation civil works
- Continuing build out interior of buildings
- Continuing overhead bus work
- Continuing installing fencing

# Weekly onshore construction status report

- Continuing trenching and conduit installation activities

## Week of October 14, 2024:

### Upcoming Activities

The contractor intended activities include:

#### Southaven County Park

- Continue mobilization and site set up
- Begin trenchless crossing activities

#### Cable Route

##### Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continue trenching and conduit installation activities

##### Horseblock Road (CR-16)/Victory Avenue/(CR-56)/William Floyd Parkway (CR-46) ([Detour on Victory Avenue/CR-56](#))

- Continue trenching and conduit installation activities
- Begin installation of temporary sound wall
- Continue vault installation
- Begin setting up temporary traffic shift

#### PSEG-LI right of way

- Continue trenchless crossing activities
- Continue excavation trenchless pits
- Continue trenching and conduit installation activities

#### Union Avenue Onshore Converter Station (Extended Work Hours)

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures
- Continue transformers build out

#### Holbrook Substation Expansion

- Continue pouring foundations
- Continue substation civil works
- Continue build out interior of building
- Continue overhead bus work
- Continue installing fencing
- Continue trenching and conduit installation activities

# Weekly onshore construction status report

## Week of October 21, 2024:

The contractor intended activities include:

### Southaven County Park

- Continue trenchless crossing activities

### Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continue trenching and conduit installation activities

### Horseblock Road (CR-16)/Victory Avenue (CR-56)/William Floyd Parkway (CR-46) ([Detour on Victory Avenue/CR-56](#))

- Continue trenching and conduit installation activities
- Continue vault installation
- Begin proofing and installation of innerduct

### PSEG-LI right of way

- Continue trenchless crossing activities
- Continue excavation trenchless pits
- Continue trenching and conduit installation activities

### Union Avenue Onshore Converter Station (Extended Work Hours)

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures
- Continue transformers build out

### Holbrook Substation Expansion




- Continue pouring foundations
- Continue substation civil works
- Continue build out interior of building
- Continue overhead bus work
- Continue installing fencing

# Weekly onshore construction status report

**Laydown yards will continue to be used for utility, storage, and parking.**



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

## [NY State Waters](#)

For the latest information on Sunrise Wind Offshore Activities and to sign up and receive the mariners report please click [here](#).

Please click [here](#) for more information about the night detour on the LIE S. Service Road between Old Medford Avenue and Medford Avenue and [here](#) for more information about the detour on Victory Avenue between Gerard Road and Strawberry Ln.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at [info@sunrisewindny.com](mailto:info@sunrisewindny.com).

Best Regards,  
The Sunrise Wind Team

**Website:** [www.Sunrisewindny.com](http://www.Sunrisewindny.com)

**Follow us on X:** @Sunrisewindny

**Hotline:** 631-629-8410

**Email:** [info@sunrisewindny.com](mailto:info@sunrisewindny.com)