

Weekly onshore construction status report

Week of September 09, 2024:

Completed Activities

The contractor activities include:

Cable Route

Long Island Expressway(495) South Service Road (NYSDOT Working hours 10AM - 3PM , 10PM - 6AM) ([Detour on the S. Service Road between Old Medford Avenue and Route 112](#))

- Beginning installation of innerduct

Union Avenue & Long Island Avenue

- Continuing trenching and conduit installation activities

Horseblock Road (CR-16)/Victory Avenue/William Floyd Parkway (CR-46)

- Continuing sawcutting
- Continuing vault installation
- Continuing trenching and conduit installation activities

PSEG-LI right of way

- Continuing trenchless crossing activities
- Continuing excavation for trenchless crossing pits
- Beginning grubbing and brush hogging
- Continuing site improvements for temporary access

Union Avenue Onshore Converter Station

- Continuing build out interior of buildings
- Installation of above and below grade facilities
- Continuing erecting steel structures

Holbrook Substation Expansion

- Continuing pouring foundations
- Continuing substation civil works
- Continuing build out interior of buildings
- Continuing overhead bus work
- Continuing installing fencing

Smith Point Marina

- Continuing construction of the temporary Marina Platform
- Beginning assembling barges and mobilizing equipment

Weekly onshore construction status report

Week of September 16, 2024:

Upcoming Activities

The contractor intended activities include:

Cable Route

Long Island Expressway(495) South Service Road (NYSDOT Working hours 10AM - 3PM , 10PM - 6AM)

- Continue installation of innerduct

Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Begin vault installation
- Begin trenching and conduit installation activities

Union Avenue & Long Island Avenue

- Continue trenching and conduit installation activities

Horseblock Road (CR-16)/Victory Avenue/William Floyd Parkway (CR-46)

- Continue sawcutting
- Continue trenching and conduit installation activities

PSEG-LI right of way (Weekend Work)

- Continue trenchless crossing activities
- Continue excavation trenchless pits
- Continue grubbing and brush hogging
- Continue site improvements for temporary access

Union Avenue Onshore Converter Station

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures

Holbrook Substation Expansion

- Continue pouring foundations
- Continue substation civil works
- Continue build out interior of building
- Continue overhead bus work
- Continue installing fencing

Weekly onshore construction status report

Smith Point Marina

- Continue construction of the temporary Marina Platform

Week of September 23, 2024:

The contractor intended activities include:

Cable Route

Long Island Expressway(495) South Service Road (NYSDOT Working hours 10AM - 3PM , 10PM - 6AM)

- Continue installation of innerduct

Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continue vault installation
- Continue trenching and conduit installation activities

Union Avenue & Long Island Avenue

- Continue trenching and conduit installation activities

Horseblock Road (CR-16)/ Victory Avenue ([Detour on Horseblock Road CR-16](#))

- Continue sawcutting
- Continue trenching and conduit installation activities

PSEG-LI right of way (Weekend Work)

- Continue trenchless crossing activities
- Continue excavation trenchless pits
- Continue site improvements for temporary access
- Begin trenching and conduit installation activities

Union Avenue Onshore Converter Station

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures

Holbrook Substation Expansion


- Continue pouring foundations
- Continue substation civil works
- Continue build out interior of building
- Continuing overhead bus work
- Continue installing fencing

Weekly onshore construction status report




Smith Point Marina

- Continue construction of the temporary Marina Platform

Laydown yards will continue to be used for utility, storage, and parking.



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

NY State Waters

For the latest information on Sunrise Wind Offshore Activities and to sign up and receive the mariners report please click [here](#).

Please click [here](#) for more information about the detour on Horseblock Road the week of September 23rd.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at info@sunrisewindny.com.

Best Regards,
The Sunrise Wind Team

Website: www.Sunrisewindny.com

Follow us on X: @Sunrisewindny

Hotline: 631-629-8410

Email: info@sunrisewindny.com