Public Examining UK Development

. .
M o o ir VCI Nnnin Consultation Board to submit Consent Order

Offshore Wind Farm under Marine Recommendations (DCO) submission

Infrastructure Report to Isle on UK Cable Route, DCo Key Mid 2030s
Management of Man Council the East Irish Sea Consent Contracts Anticipated operational
of Ministers (CoMin) Transmission Project Award Awarded start date

Project
Timeline

Planning Examination Anticipated Marine Detailed Anticipated Earliest start Renewal or
application of Application Infrastructure Design for Final date for replacement
under Marine under Marine Consent Award start of Investment construction of offshore
Infrastructure Infrastructure procurement Decision infrastructure
Management Management under existing
Act Act agreement

Orsted



