

# Weekly onshore construction status report

## Week of October 14, 2024:

### Completed Activities

The contractor activities include:

#### Southaven County Park

- Continuing mobilization and site set up

#### Cable Route

##### Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continuing trenching and conduit installation activities

##### Horseblock Road (CR-16)/Victory Avenue (CR-56)/William Floyd Parkway (CR-46)

- Continuing trenching and conduit installation activities
- Beginning installation of temporary sound wall
- Installation of temporary traffic shift

##### PSEG-LI right of way

- Continuing trenchless crossing activities
- Continuing excavation for trenchless crossing pits
- Continuing trenching and conduit installation activities

#### Union Avenue Onshore Converter Station (Extended Work Hours)

- Continuing build out interior of buildings
- Installation of above and below grade facilities
- Continuing erecting steel structures
- Continuing transformers build out

#### Holbrook Substation Expansion

- Continuing pouring foundations
- Continuing substation civil works
- Continuing build out interior of buildings
- Continuing overhead bus work
- Continuing installing fencing
- Continuing trenching and conduit installation activities

# Weekly onshore construction status report

## Week of October 21, 2024:

### Upcoming Activities

The contractor intended activities include:

#### Southaven County Park

- Continue mobilization and site set up
- Begin trenchless crossing activities

#### Cable Route

##### Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continue trenching and conduit installation activities

##### Horseblock Road (CR-16)/Victory Avenue/(CR-56)/William Floyd Parkway (CR-46) ([Detour on Victory Avenue/CR-56](#))

- Continue trenching and conduit installation activities
- Continue vault installation
- Begin proofing and innerduct installation
- Complete installation of temporary sound wall

#### PSEG-LI right of way

- Continue trenchless crossing activities
- Continue excavation trenchless pits
- Continue trenching and conduit installation activities

#### Union Avenue Onshore Converter Station

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures
- Continue transformers build out

#### Holbrook Substation Expansion

- Continue pouring foundations
- Continue substation civil works
- Continue build out interior of building
- Continue overhead bus work
- Continue installing fencing
- Continue trenching and conduit installation activities

# Weekly onshore construction status report

## Week of October 28, 2024:

The contractor intended activities include:

### Southaven County Park

- Continue trenchless crossing activities

### Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continue trenching and conduit installation activities

### Horseblock Road (CR-16)/Victory Avenue (CR-56)/William Floyd Parkway (CR-46)

- Continue trenching and conduit installation activities
- Continue proofing and installation of innerduct

### PSEG-LI right of way

- Continue trenchless crossing activities
- Continue excavation trenchless pits
- Continue trenching and conduit installation activities

### Union Avenue Onshore Converter Station

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures

### Holbrook Substation Expansion




- Continue pouring foundations
- Continue substation civil works
- Continue build out interior of building
- Continue overhead bus work
- Continue installing fencing

# Weekly onshore construction status report

*Laydown yards will continue to be used for utility, storage, and parking.*



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

## NY State Waters

For the latest information on Sunrise Wind Offshore Activities and to sign up and receive the mariners report please click [here](#).

Please click [here](#) for more information about the detour on Victory Avenue between Gerard Road and Strawberry Ln.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at [info@sunrisewindny.com](mailto:info@sunrisewindny.com).

Best Regards,  
The Sunrise Wind Team

**Website:** [www.Sunrisewindny.com](http://www.Sunrisewindny.com)

**Follow us on X:** @Sunrisewindny

**Hotline:** 631-629-8410

**Email:** [info@sunrisewindny.com](mailto:info@sunrisewindny.com)