

# Weekly onshore construction status report

## Week of January 13, 2025:

### Completed Activities

The contractor activities included:

#### Cable Route

##### Victory Avenue (CR-56)

- Continuing conduit proofing activities

##### William Floyd Parkway (CR-46)

- Continuing trenching and conduit installation activities
- Began conduit proofing activities

##### Horseblock Road / Long Island Avenue Crossing

- Completed trenchless crossing activities
- Began demobilization

##### Union Avenue

- Patch Temporary Paving

##### PSEG-LI right of way (Weekend Work)

- Continuing trenchless crossing activities
- Continuing conduit installation activities

#### Union Avenue Onshore Converter Station

- Continuing to build out the interior of buildings and equipment testing
- Installation of above and below grade facilities
- Continuing to erect steel structures

#### Holbrook Substation Expansion

- Continuing substation civil works
- Continuing to build out the interior of buildings
- Continuing overhead bus work

#### Smith Point County Park & Marina (Weekend work)

- Continuing project mobilization
- Completed construction of temporary pier

# Weekly onshore construction status report

## Week of January 20, 2025:

### Upcoming Activities

The contractor intended activities include:

#### Cable Route

##### Southaven County Park

- Complete demobilization

##### Horseblock Road (CR-16)

- Begin conduit proofing activities

##### Victory Avenue (CR-56)

- Continue conduit proofing activities

##### William Floyd Parkway (CR-46)

- Continue trenching and conduit installation activities

##### Horseblock Road / Long Island Avenue Crossing

- Begin trenching and conduit installation activities

##### PSEG-LI right of way (Weekend Work)

- Continue trenchless crossing activities
- Continue conduit installation activities

#### Union Avenue Onshore Converter Station

- Continue to build out the interior of buildings and equipment testing
- Continue installation of above and below grade facilities
- Continue to erect steel structures

#### Holbrook Substation Expansion

- Continue substation civil works
- Continue to build out the interior of buildings
- Continue overhead bus work

#### Smith Point County Park & Marina (Weekend Work)

- Continue mobilization of equipment
- Begin Horizontal Directional Drilling site set up

# Weekly onshore construction status report

## Week of January 27, 2025:

The contractor intended activities include:

### Cable Route

#### William Floyd Parkway (CR-46)

- Continue trenching and conduit installation activities

#### Horseblock Road / Long Island Avenue Crossing

- Complete trenching and conduit installation activities

#### Horseblock Road (CR-16) (Night Work)

- Continue conduit proofing activities

#### PSEG-LI right of way (Weekend Work)

- Continue trenchless crossing activities
- Continue conduit installation activities

### Union Avenue Onshore Converter Station

- Continue to build out the interior of buildings and equipment testing
- Continue installation of above and below grade facilities
- Continue to erect steel structures

### Holbrook Substation Expansion

- Continue substation civil works
- Continue to build out the interior of buildings
- Continue overhead bus work

### Smith Point County Park & Marina (Weekend Work)


- Continue mobilization of equipment
- Continue Horizontal Directional Drilling site set up

# Weekly onshore construction status report

*Laydown yards will continue to be used for utility, storage, and parking.*



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

## [NY State Waters](#)

For the latest information on Sunrise Wind Offshore Activities and to sign up and receive the mariners report please click [here](#).

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at [info@sunrisewindny.com](mailto:info@sunrisewindny.com).

Best Regards,  
The Sunrise Wind Team

**Website:** [www.Sunrisewindny.com](http://www.Sunrisewindny.com)

**Follow us on X:** @Sunrisewindny

**Hotline:** 631-629-8410

**Email:** [info@sunrisewindny.com](mailto:info@sunrisewindny.com)