

# Weekly onshore construction status report

## Week of February 17, 2025:

### Completed Activities

The contractor activities included:

#### Cable Route

##### Horseblock Road (CR-16) (Night Work)

- Continued conduit proofing activities

##### William Floyd Parkway (CR-46)

- Continued trenching and conduit installation activities

##### Victory Avenue (CR-56)

- Began installation of sheeting

##### Horseblock Road / Long Island Avenue Crossing

- Restoration and demobilize activities

##### PSEG-LI right of way (Weekend Work)

- Continued trenchless crossing activities
- Continued conduit proofing activities

#### Union Avenue Onshore Converter Station

- Continued build out interior of buildings and equipment testing
- Continued installation of above and below grade facilities
- Continued erecting steel structures
- Continued conduit proofing activities

#### Holbrook Substation Expansion

- Continued substation civil works
- Continued build out interior of building
- Continued overhead bus work

#### Smith Point County Park & Marina (Weekend Work & Extended Hours)

- Continued mobilization of equipment
- Continued horizontal directional drilling

# Weekly onshore construction status report

## Week of February 24, 2025:

### Upcoming Activities

The contractor intended activities include:

#### Cable Route

##### William Floyd Parkway (CR-46)

- Continue trenching and conduit installation activities

##### Victory Avenue (CR-56)

- Continue trenching and conduit installation activities
- Continue installation of sheeting

##### PSEG-LI right of way (Weekend Work)

- Continue trenchless crossing activities
- Continue trenching and conduit installation activities

#### Union Avenue Onshore Converter Station

- Continue to build out the interior of buildings and equipment testing
- Continue installation of above and below grade facilities
- Continue to erect steel structures

#### Holbrook Substation Expansion

- Continue substation civil works
- Continue build out the interior of buildings
- Continue overhead bus work

#### Smith Point County Park & Marina (Weekend Work & Extended Hours)

- Continue mobilization of equipment
- Continue horizontal directional drilling
- Begin installation of sheeting at the transition joint bay
- Begin trenching and conduit installation activities

# Weekly onshore construction status report

## Week of March 3, 2025:

The contractor intended activities include:

### Cable Route

#### William Floyd Parkway (CR-46)

- Continue trenching and conduit installation activities

#### Victory Avenue (CR-56)

- Continue trenching and conduit installation activities

#### PSEG-LI right of way (Weekend Work)

- Continue trenching and conduit installation activities

### Union Avenue Onshore Converter Station

- Continue build out the interior of buildings and equipment testing
- Continue installation of above and below grade facilities
- Continue to erect steel structures

### Holbrook Substation Expansion


- Continue substation civil works
- Continue build out the interior of buildings
- Continue overhead bus work

### Smith Point County Park & Marina (Weekend Work & Extended hours)




- Continue mobilization of equipment
- Continue horizontal directional drilling
- Continue installation of sheeting at the transition joint bay
- Continue trenching and conduit installation activities

# Weekly onshore construction status report

*Laydown yards will continue to be used for utility, storage, and parking.*



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

## [NY State Waters](#)

For the latest information on Sunrise Wind Offshore Activities and to sign up and receive the mariners report please click [here](#).

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at [info@sunrisewindny.com](mailto:info@sunrisewindny.com).

Best Regards,  
The Sunrise Wind Team

**Website:** [www.Sunrisewindny.com](http://www.Sunrisewindny.com)

**Follow us on X:** @Sunrisewindny

**Hotline:** 631-629-8410

**Email:** [info@sunrisewindny.com](mailto:info@sunrisewindny.com)