

Weekly onshore construction status report

Week of February 24, 2025:

Completed Activities

The contractor activities included:

Cable Route

William Floyd Parkway (CR-46)

- Continued trenching and conduit installation activities
- Continued conduit proofing activities

Victory Avenue (CR-56)

- Began installation of sheeting
- Continued trenching activities

PSEG-LI right of way (Weekend Work)

- Continued trenchless crossing activities
- Continued conduit proofing activities

Union Avenue Onshore Converter Station

- Continued build out interior of buildings and equipment testing
- Continued installation of above and below grade facilities
- Continued erecting steel structures
- Continued conduit proofing activities

Holbrook Substation Expansion

- Continued substation civil works
- Continued build out interior of building
- Continued overhead bus work

Smith Point County Park & Marina (Weekend Work & Extended Hours)

- Continued mobilization of equipment
- Continued horizontal directional drilling
- Began pipe stringing activities
- Began installation of sheeting at the transition joint bay

Weekly onshore construction status report

Week of March 03, 2025:

Upcoming Activities

The contractor intended activities include:

Cable Route

William Floyd Parkway (CR-46)

- Continue trenching and conduit installation activities

Victory Avenue (CR-56)

- Continue trenching and conduit installation activities
- Begin dewatering activities

PSEG-LI right of way (Weekend Work)

- Continue trenchless crossing activities
- Continue trenching and conduit installation activities

Revilo Avenue ([Access to the S. Service Road of Sunrise Highway will be closed](#))

- Begin mobilization of equipment
- Begin installation of sheeting

Union Avenue Onshore Converter Station

- Continue to build out the interior of buildings and equipment testing
- Continue installation of above and below grade facilities
- Continue to erect steel structures

Holbrook Substation Expansion

- Continue substation civil works
- Continue build out the interior of buildings
- Continue overhead bus work

Smith Point County Park & Marina (Weekend Work & Extended Hours)

- Continue mobilization of equipment
- Continue horizontal directional drilling
- Continue installation of sheeting at the transition joint bay
- Begin trenching and conduit installation activities
- Continue pipe stringing activities

Weekly onshore construction status report

Week of March 10, 2025:

The contractor intended activities include:

Cable Route

William Floyd Parkway (CR-46)

- Continue trenching and conduit installation activities

Victory Avenue (CR-56)

- Continue trenching and conduit installation activities
- Continue dewatering activities

PSEG-LI right of way (Weekend Work)

- Continue trenchless crossing activities
- Continue trenching and conduit installation activities

Revilo Avenue ([Access to the S. Service Road of Sunrise Highway will be closed](#))

- Continue mobilization of equipment
- Continue installation of sheeting

Union Avenue Onshore Converter Station

- Continue build out the interior of buildings and equipment testing
- Continue installation of above and below grade facilities
- Continue to erect steel structures

Holbrook Substation Expansion


- Continue substation civil works
- Continue build out the interior of buildings
- Continue overhead bus work

Smith Point County Park & Marina (Weekend Work & Extended hours)




- Continue mobilization of equipment
- Begin demobilization of horizontal directional drilling
- Continue installation of sheeting at the transition joint bay
- Continue trenching and conduit installation activities

Weekly onshore construction status report

Laydown yards will continue to be used for utility, storage, and parking.



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

[NY State Waters](#)

For the latest information on Sunrise Wind Offshore Activities and to sign up and receive the mariners report please click [here](#).

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at info@sunrisewindny.com.

Best Regards,
The Sunrise Wind Team

Website: www.Sunrisewindny.com

Follow us on X: @Sunrisewindny

Hotline: 631-629-8410

Email: info@sunrisewindny.com