

Weekly onshore construction status report

Week of December 23, 2024: (No Work on Christmas Day)

Completed Activities

The contractor activities included:

Cable Route

Victory Avenue (CR-56)

- Began prep for dewatering activities

William Floyd Parkway (CR-46)

- Continuing trenching and conduit installation activities

Surrey Circle (Completed on 12/23/2024 [Detour on Surrey Circle](#))

- Continuing trenching and conduit installation activities

Northern Blvd / Mastic Blvd W. Crossing (24-hour activities)

- Continuing trenching and conduit installation activities
- Began demobilization of soundwall

Horseblock Road / Long Island Avenue Crossing

- Continuing site prep for trenchless crossing activities

PSEG-LI right of way

- Continuing trenchless crossing activities
- Continuing conduit installation activities
- Continuing removal of entry pit

Union Avenue Onshore Converter Station

- Continuing to build out the interior of buildings and equipment testing
- Installation of above and below grade facilities
- Continuing to erect steel structures

Holbrook Substation Expansion

- Continuing substation civil works
- Continuing to build out the interior of buildings
- Continuing overhead bus work

Weekly onshore construction status report

Smith Point County Park & Marina (Weekend work)

- Continuing project mobilization
- Continuing construction of temporary pier
- Began prep for dewatering activities

Week of December 30, 2024: (No Work on New Years Day)

Upcoming Activities

The contractor intended activities include:

Cable Route

Victory Avenue (CR-56)

- Continue trenching and conduit installation activities
- Continue vault installation activities
- Begin dewatering activities (24-hour work activities)

William Floyd Parkway (CR-46)

- Continue trenching and conduit installation activities

Horseblock Road / Long Island Avenue Crossing

- Continue site prep for trenchless crossing activities

PSEG-LI right of way

- Continue trenchless crossing activities
- Continue conduit installation activities
- Continue entry pit removal

Union Avenue Onshore Converter Station

- Continue to build out the interior of buildings and equipment testing
- Continue installation of above and below grade facilities
- Continue to erect steel structures

Holbrook Substation Expansion

- Continue substation civil works
- Continue to build out the interior of buildings
- Continue overhead bus work

Weekly onshore construction status report

Smith Point County Park & Marina (Weekend Work)

- Continue mobilization of equipment
- Continue construction of temporary pier
- Continue prep for dewatering activities

Week of January 6, 2024:

The contractor intended activities include:

Cable Route

Victory Avenue (CR-56)

- Complete trenching and conduit installation activities

William Floyd Parkway (CR-46)

- Continue trenching and conduit installation activities

Horseblock Road / Long Island Avenue Crossing

- Continue site prep for trenchless crossing activities
- Begin trenchless crossing activities (Potential 24-hour work)

PSEG-LI right of way

- Continue trenchless crossing activities
- Continue conduit installation activities
- Continue removal of entry pit

Union Avenue Onshore Converter Station

- Continue to build out the interior of buildings and equipment testing
- Continue installation of above and below grade facilities
- Continue to erect steel structures

Holbrook Substation Expansion

- Continue substation civil works
- Continue to build out the interior of buildings
- Continue overhead bus work


Smith Point County Park & Marina (Weekend Work)

- Continue mobilization of equipment
- Continue construction of temporary pier
- Begin trenching and conduit installation

Weekly onshore construction status report

- Begin dewatering activities (24-Hour work activities and weekend work)

Laydown yards will continue to be used for utility, storage, and parking.



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

[NY State Waters](#)

For the latest information on Sunrise Wind Offshore Activities and to sign up and receive the mariners report please click [here](#).

Please click [here](#) for more information about the detour on Surrey Circle.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at info@sunrisewindny.com.

Best Regards,
The Sunrise Wind Team

Website: www.Sunrisewindny.com

Follow us on X: @Sunrisewindny

Hotline: 631-629-8410

Email: info@sunrisewindny.com