

Weekly onshore construction status report

Week of November 11, 2024:

Completed Activities

The contractor activities include:

Southaven County Park (Extended hours and weekend work)

- Continuing trenchless crossing activities

Cable Route

N Horseblock Road (CR-16)/Victory Avenue (CR-56) (Extended hours and weekend work)

- Continuing trenching and conduit installation activities
- Continue pipe stringing activities

Francine Place/Revilo Avenue/Mastic Blvd W ([Detour on Francine Place and Mastic Blvd W](#))

- Continue trenching and conduit installation activities

PSEG-LI right of way

- Continuing trenchless crossing activities
- Continuing excavation for trenchless crossing pits

Union Avenue Onshore Converter Station

- Continuing build out interior of buildings
- Installation of above and below grade facilities
- Continuing erecting steel structures

Holbrook Substation Expansion (Weekend Work)

- Continuing substation civil works
- Continuing build out interior of buildings
- Continuing overhead bus work

Weekly onshore construction status report

Week of November 18, 2024:

Upcoming Activities

The contractor intended activities include:

Southaven County Park (24 hour continuous activities)

- Continue trenchless crossing activities
- Demobilize HDD operation and remove soundwall

Cable Route

Victory Avenue (CR-56) / Revilo Avenue (24 hour continuous activities and Detour on Victory Avenue)

- Continue trenching and conduit installation activities
- Continue pipe stringing activities

Francine Place / Mastic Blvd W (Potential Detour on Francine Place and Mastic Blvd W)

- Continue trenching and conduit installation activities

Northern Blvd / Mastic Blvd. Crossing

- Continue trenching and conduit installation activities

PSEG-LI right of way

- Continue trenchless crossing activities

Union Avenue Onshore Converter Station (Extended Work Hours)

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures

Holbrook Substation Expansion

- Continue substation civil works
- Continue build out interior of building
- Continue overhead bus work

Weekly onshore construction status report

Week of November 24, 2024: (No Work on Thanksgiving Day)

The contractor intended activities include:

Southaven County Park

- Continue trenchless crossing activities

Cable Route

Victory Avenue (CR-56) / Revilo Avenue

- Continue trenching and conduit installation activities
- Continue vault installation

Francine Place / Mastic Blvd W ([Potential Detour on Francine Place and Mastic Blvd W](#))

- Continue trenching and conduit installation activities

William Floyd Parkway (CR-46)

- Begin trenching and conduit installation activities

Northern Blvd / Mastic Blvd W Crossing

- Continue site prep for trenchless crossing activities

PSEG-LI right of way

- Continue trenchless crossing activities
- Continue excavation trenchless pits

Union Avenue Onshore Converter Station


- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures

Holbrook Substation Expansion




- Continue substation civil works
- Continue build out interior of building
- Continue overhead bus work

Weekly onshore construction status report

Laydown yards will continue to be used for utility, storage, and parking.



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

[NY State Waters](#)

For the latest information on Sunrise Wind Offshore Activities and to sign up and receive the mariners report please click [here](#).

Please click [here](#) for more information about the detour on Victory Avenue between River Road and Strawberry Ln, [here](#) for more information about the potential detour on Francine Place and Mastic Blvd W.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at info@sunrisewindny.com.

Best Regards,
The Sunrise Wind Team

Website: www.Sunrisewindny.com

Follow us on X: @Sunrisewindny

Hotline: 631-629-8410

Email: info@sunrisewindny.com