

Weekly onshore construction status report

Week of November 18, 2024:

Completed Activities

The contractor activities included:

Southaven County Park

- Completed trenchless crossing activities (24-hour continuous activities)
- Began demobilization of horizontal directional drilling

Cable Route

Victory Avenue (CR-56) ([Detour on Victory Avenue](#))

- Continuing trenching and conduit installation activities
- Completed pipe stringing activities (24-hour continuous activities)

Revalo Avenue / Montauk Highway (CR-80) / Francine Place / Mastic Blvd. W. / William Floyd Parkway (CR-46) ([Detour on Francine Place and Mastic Blvd W](#))

- Continuing trenching and conduit installation activities

Northern Blvd / Mastic Blvd W. Crossing

- Began site prep for trenchless crossing activities

PSEG-LI right of way

- Continuing trenchless crossing activities

Union Avenue Onshore Converter Station

- Continuing to build out the interior of buildings
- Installation of above and below grade facilities
- Continuing to erect steel structures

Holbrook Substation Expansion

- Continuing substation civil works
- Continuing to build out the interior of buildings
- Continuing overhead bus work

Smith Point County Park

- Began project mobilization

Weekly onshore construction status report

Week of November 25, 2024: (No Work on Thanksgiving Day)

Upcoming Activities

The contractor intended activities include:

Southaven County Park

- Continue demobilization and temporary restoration

Cable Route

Victory Avenue (CR-56)

- Continue trenching and conduit installation activities
- Demobilize temporary sound wall

Revilo Avenue / Francine Place / Mastic Blvd. W. / William Floyd Parkway (CR-46) ([Detour on Francine Place and Mastic Blvd W](#))

- Continue trenching and conduit installation activities

Northern Blvd / Mastic Blvd. W. Crossing

- Continue site prep for trenchless crossing activities
- Begin installation of sound wall

PSEG-LI right of way

- Continue trenchless crossing activities

Union Avenue Onshore Converter Station

- Continue to build out the interior of buildings
- Continue installation of above and below grade facilities
- Continue to erect steel structures

Holbrook Substation Expansion

- Continue substation civil works
- Continue to build out the interior of buildings
- Continue overhead bus work

Smith Point County Park

- Continue project mobilization

Weekly onshore construction status report

Week of December 2, 2024:

The contractor intended activities include:

Southaven County Park

- Continue demobilization and temporary restoration

Cable Route

Victory Avenue (CR-56)

- Continue trenching and conduit installation activities

Revilo Avenue / Francine Place / Mastic Blvd. W. / William Floyd Parkway (CR-46) ([Potential Detour on Francine Place and Mastic Blvd W](#))

- Continue trenching and conduit installation activities

Northern Blvd / Mastic Blvd. W. Crossing

- Begin trenchless crossing activities

PSEG-LI right of way

- Continue trenchless crossing activities
- Continue conduit installation activities

Union Avenue Onshore Converter Station

- Continue to build out the interior of buildings
- Continue installation of above and below grade facilities
- Continue to erect steel structures

Holbrook Substation Expansion


- Continue substation civil works
- Continue to build out the interior of buildings
- Continue overhead bus work

Smith Point County Park




- Continue project mobilization

Weekly onshore construction status report

Laydown yards will continue to be used for utility, storage, and parking.



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

[NY State Waters](#)

For the latest information on Sunrise Wind Offshore Activities and to sign up and receive the mariners report please click [here](#).

Please click [here](#) for more information about the detour on Victory Avenue between River Road and Strawberry Ln, [here](#) for more information about the potential detour on Francine Place and Mastic Blvd W.

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at info@sunrisewindny.com.

Best Regards,
The Sunrise Wind Team

Website: www.Sunrisewindny.com

Follow us on X: @Sunrisewindny

Hotline: 631-629-8410

Email: info@sunrisewindny.com