

Weekly onshore construction status report

Week of October 28, 2024:

Completed Activities

The contractor activities include:

Southaven County Park

- Beginning trenchless crossing activities

Cable Route

Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continuing trenching and conduit installation activities

Horseblock Road (CR-16)/Victory Avenue (CR-56)/William Floyd Parkway (CR-46)

- Continuing trenching and conduit installation activities
- Continuing vault installation
- Continuing proofing and innerduct installation

PSEG-LI right of way

- Continuing trenchless crossing activities
- Continuing excavation for trenchless crossing pits
- Continuing trenching and conduit installation activities

Union Avenue Onshore Converter Station

- Continuing build out interior of buildings
- Installation of above and below grade facilities
- Continuing erecting steel structures

Holbrook Substation Expansion

- Continuing substation civil works
- Continuing build out interior of buildings
- Continuing overhead bus work

Weekly onshore construction status report

Week of November 04, 2024:

Upcoming Activities

The contractor intended activities include:

Southaven County Park

- Continue trenchless crossing activities

Cable Route

Horseblock Road (CR-16) (Night work 7PM - 6AM)

- Continue trenching and conduit installation activities
- Continue proofing and innerduct installation

Horseblock Road (CR-16)/Victory Avenue/(CR-56)/William Floyd Parkway (CR-46)/Revilo Ave

- Continue trenching and conduit installation activities

PSEG-LI right of way

- Continue trenchless crossing activities
- Continue excavation trenchless pits
- Continue trenching and conduit installation activities

Union Avenue Onshore Converter Station

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures

Holbrook Substation Expansion

- Continue substation civil works
- Continue build out interior of building
- Continue overhead bus work

Weekly onshore construction status report

Week of November 11, 2024:

The contractor intended activities include:

Southaven County Park

- Continue trenchless crossing activities

Horseblock Road (CR-16)/Victory Avenue (CR-56)/William Floyd Parkway (CR-46)

- Continue trenching and conduit installation activities

Surrey Circle/Mastic Blvd. Crossing

- Begin site prep

PSEG-LI right of way

- Continue trenchless crossing activities
- Continue excavation trenchless pits

Union Avenue Onshore Converter Station

- Continue build out interior of buildings
- Continue installation of above and below grade facilities
- Continue erecting steel structures

Holbrook Substation Expansion




- Continue substation civil works
- Continue build out interior of building
- Continue overhead bus work

Weekly onshore construction status report

Laydown yards will continue to be used for utility, storage, and parking.



[Click here to view the construction progress map.](#)

-  Active construction
-  Temporary restoration
-  Completed restoration

[NY State Waters](#)

For the latest information on Sunrise Wind Offshore Activities and to sign up and receive the mariners report please click [here](#).

If you have any questions about any information contained in this notice or any other Project-related matter, please call our hotline at 631-629-8410 or email us at info@sunrisewindny.com.

Best Regards,
The Sunrise Wind Team

Website: www.Sunrisewindny.com

Follow us on X: @Sunrisewindny

Hotline: 631-629-8410

Email: info@sunrisewindny.com